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           Construction Update No. 22 
 
 

West Stairs Replacement Project Set to Begin Wednesday, Jan. 9 
 

 Construction activities are scheduled to begin this Wednesday (January 9) on the West Stairs Replacement 
Project of the Idaho Capitol Building as this phase of work gets underway as part of the overall Capitol 
Restoration.  
   McAlvain Construction, the 
contractor for the project, 
successfully completed the 
replacement work on the East Stairs 
today with the installation of the 
handrails.  However, public 
entrance to the Capitol from the 
East Stairs remains restricted to 
emergency egress only due to 
current security measures in place.  
 

CLARIFICATION:  The last 
edition of renewal news was a little 
misleading about when the next 
demolition activities would occur.  
The contractor has indicated a 
willingness to try and work around 
main events or meetings that may  West Stairs Replacement work begins this week. 
take place during the Legislative  
Session.  This does not mean that no demolition will be taking place, contrary to what was reported in the area 
press. In fact, the contractor's latest schedule anticipates they will be starting demolition on January 9th. A 
reminder, that earplugs are available at the Legislative Services Office, Room 108, or at the Legislative 
Information Desk on the 3rd Floor. Every effort will be taken to work closely with McAlvain Construction to 
minimize noise levels that could impact upon meetings taking place during the demolition process.  
 
The first demolition activities will be saw cutting and power chipping at the areas next to the sandstone.  The 
large heavy demolition equipment is anticipated to be on site starting Friday, (January 11th).  Expect to see the big 
digging/breaking backhoe in action starting next week Monday, (Jan. 14). Large dump trucks will then be hauling 
away broken up concrete and twisted, mangled reinforcing steel. The noisy part of the demolition efforts should 
be completed some time around the 11th of February. This week you may also notice some survey work taking 
place on the Capitol Grounds.  The survey crew of Toothman-Orton Engineering will be verifying ground 
elevations and utility locations for use in further development of the restoration plans.   
     
     
Please note: The intent of renewal news is to provide readers the most current and complete information as possible 
regarding construction activities during the Capitol Restoration project. However, construction schedules are always 
subject to change, based upon weather conditions, transport and acquisition of support equipment and personnel, or other 
unforeseen circumstances.  Inquiries, comments on the Restoration effort can be sent to Diane Blume at: 
dblume@adm.state.id.us See renewal news online at: http://www.capitolcommission.idaho.gov/restoration/         If you 
have questions about  renewal  news, contact Carole Schroeder at 332-1802 or  cschroed@adm.state.id.us 
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